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STAFF REPORT/RESOLUTION 

TO: Southwest Washington Regional Transportation Council Board of Directors 

FROM: Matt Ransom, Executive Director   

DATE: November 28, 2017 

SUBJECT: SR-14 Bingen/White Salmon Circulation Study Contract Amendment,  
Resolution 12-17-20 

AT A GLANCE - ACTION 
To authorize an amendment to contracts implementing the SR-14 Bingen/White Salmon 
Circulation Study to include additional data collection efforts. 

INTRODUCTION 
The Washington Department of Transportation (WSDOT) contracted with RTC to manage the 
SR-14 Bingen/White Salmon Circulation Study.  RTC entered into a consulting service 
agreement with WSP USA to provide engineering and consultant assistance to conduct the 
Study.  Work on the SR-14 Circulation Study began in late 2016. 

The purpose of the SR-14 Circulation Study is to identify current and future travel trends and 
transportation needs along SR-14 in the Bingen/White Salmon area.   

At the request of the study stakeholders, and agreed to by WSDOT, additional data collection 
and data review was added to the SR-14 Circulation Study to ensure that the study reflected 
seasonal travel trends.  This additional work effort requires the project budget to increase by 
approximately $25,612.  

Amending the agreements with both WSDOT and WSP USA will reflect the change in the scope 
of work and budget for the SR-14 Bingen/White Salmon Circulation Study. 

POLICY IMPLICATION 
RTC’s procurement policy requires RTC Board approval of contract changes that exceed ten 
percent or exceed $50,000.  The additional data collection efforts will increase the total budget of 
the project by approximately $25,612 or 17 percent.  Even though the majority of funds will pass 
through RTC to the consultant, the RTC Board of Directors must approve amending the 
agreements with both WSDOT and WSP USA. 

BUDGET IMPLICATION 
WSDOT will increase the total budget of the project using State funds from $150,000 to 
$175,612.  The consultant service agreement with WSP will increase from $124,971 to 
$146,612.  The remaining $29,000 will be used by RTC to provide project management and 
oversight services. 
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ACTION REQUESTED 
Adoption of Resolution 12-17-20 “SR-14 Bingen/White Salmon Circulation Study Contract 
Amendment,” which authorizes the Executive Director to amend the SR-14 Bingen/White 
Salmon Circulation Study agreements with both WSDOT and WSP USA to reflect additional 
data collection efforts and the associated increase in project cost.  This resolution will also 
amend the FY 2018 UPWP to reflect the modified budget for the SR-14 Bingen/White Salmon 
Circulation Study. 

ADOPTED this ____________ day of ___________________________________ 2017, 

by the Southwest Washington Regional Transportation Council. 

SOUTHWEST WASHINGTON 
REGIONAL TRANSPORTATION COUNCIL ATTEST: 

_____________________________________ _______________________________ 
Jeanne E. Stewart Matt Ransom  
Chair of the Board Executive Director 
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